
Georgia Date:

User: chawilli Department of Transportation Page 1 of 2

Pay Period: 08/01/2016

to 11/17/2017

Rpt-ID: RCPESPRJ

Contract ID: B14667-13-000-0

Estimate Summary By Project

Estimate Number: 0008

11/17/2017

Contract Location: Time Allowed:

VARIOUS LOCATIONS IN DISTRICT 4.

 

Contractor:

S & D INDUSTRIAL PAINTING, INC. Date Let:

1575 RAINVILLE RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TARPON SPRINGS FL 34689-6805 Date Work Began:

Phone: (727)937-2080 Date Time Stopped:

Date Accepted:

OLD REPUBLIC SURETY COMPANY

09/20/2013

10/04/2013

10/23/2013

10/30/2013

03/05/2014

01/30/2015

01/18/2017

336 Days

09/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 05   

Elapsed Calender Days:

Percent Time: 136.31

458 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,199,995.18

$1,185,400.00

$30,134.00

100.00%

Counties:

Baker Dougherty

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004624      $1,199,995.18 $1,185,400.00 $30,134.00 97.49% $0.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: chawilli Department of Transportation Page 2 of 2

Pay Period: 08/01/2016

to 11/17/2017

Rpt-ID: RCPESPRJ

Contract ID: B14667-13-000-0

Estimate Summary By Project

Estimate Number: 0008

11/17/2017

Project Number: M004624      VARIOUS LOCATIONS - BRIDGE REHAB

 

M004624                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $959,996.14 $959,996.14 $0.00

Non-Participating $239,999.04 $239,999.04 $0.00

Total Earnings $1,199,995.18 $1,199,995.18 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,199,995.18 $1,199,995.18 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($30,134.00)

Total: $1,169,861.18 $1,169,861.18

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00($30,134.00)


